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MAJOR CONSTRUCTION PROJECTS AT A GLANCE 

In an effort to keep members of the public informed on major construction projects going on around the city, we prepare and update these “Projects at a 

Glance” updates. This list is not exhaustive of every project going on, but does highlight the major projects. These projects, often referred to as Capital 

Improvement Projects (CIP), are primarily large-scale construction projects including road improvement and enhancements, expanded water and wastewater 

utility projects, major improvements within city parks, and city facility building projects.  

TRANSPORTATION PROJECTS  Project Scope Project Timeline Project Cost Current Status 
 

Bagdad Road Reconstruction (RM 1431 to 
Kettering) 

 

Bagdad Rd. will be 
reconstructed with a 
similar cross section but 
will include wide outer 
lanes for bicycles, turn 
lane improvements at 
intersections, and 
sidewalks. 

Project construction 
began in September 2013 
and is slated for 
completion in January 
2015. 

$4.23M (70% Federal 
Funding/30% City 
Funding) 

All four lanes of Bagdad 
are open north of New 
Hope Dr. The contractor 
is currently finalizing the 
construction of the east 
half of the roadway south 
of New Hope Dr. Once 
construction is 
substantially complete, 
the entire roadway will 
receive one last lift of 
asphalt pavement and 
final striping.  

RM 1431 Pass-Through Project 

 

RM 1431 (Whitestone 
Blvd.) will be 
reconstructed and 
widened to a six lane 
section from Market St. to 
Sam Bass Rd.  The project 
includes the construction 
of an innovative 
intersection known as a 
Continuous Flow 
Intersection (CFI). 
 

The project is expected to 
take 16 months to 
construct and anticipated 
completion is in late 
2015. 

The City will be 
responsible for providing 
initial funding for the 
$17M construction 
budget, 80% of which will 
be reimbursed by TxDOT 
based on usage of the 
completed roadway. 

The project is on-
schedule.  Major 
construction operations 
are focusing on the north 
side of the road between 
Parmer and Sam Bass and 
include widening of the 
bridge over Brushy Creek. 
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TRANSPORTATION PROJECTS Project Scope Project Timeline Project Cost Current Status 

US 183 at Walton Way Turn Lanes 

 

Construction of right turn 
lane on southbound US 
183 and an additional left 
turn lane on northbound 
US 183 at Walton Way. 

Construction is expected 
to be finalized soon. 

The project is funded by 
TxDOT Proposition 12 
funds which cover all 
costs associated with the 
project. 
 

Construction is almost 
complete.  Final 
restoration and project 
close-out underway. 

Citywide Sidewalk Gap Closure Program 

Phase 2 Construction 

 

 

Construction of three 

sidewalk gaps: Whitestone 

Boulevard at The Railyard, 

Discovery Blvd at the 

CapMetro rail crossing,  

and Treeline Drive east of 

Lakeline Boulevard. 

Construction: September 

to November 2014 

The project is funded for 

up to $117,000 by the 

City’s 4B Community 

Development 

Corporation. 

 

Project construction has 

been completed.  
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TRANSPORTATION PROJECTS Project Scope Project Timeline Project Cost Current Status 

RM 1431 Pedestrian Pathway 

 

Construction of a 

sidewalk and 

water crossing on 

the north side of 

Whitestone 

Boulevard 

between 

Discovery 

Boulevard and 

the 183A Toll 

road. 

Anticipate construction 

to begin in Spring of 

2015. 

The project is funded at 

$378,000 by the City’s 4B 

Community Development 

funds. Up to 80% of 

construction costs will be 

reimbursed by FHWA 

through TxDOT 

Transportation 

Enhancement funds.  

Beginning of design 

phase. 

Lakeline Blvd – Buttercup Creek Blvd to Cypress Creek 

Road Mill and Overlay Project 

 

The project 

includes a 1” mill 

and overlay of 

the roadway 

surface.  New 

striping will also 

be installed. 

Project Complete $ 335,000 Project Complete. 

US 183/Cypress Creek Rd. Intersection 

 

The project will 

create dual left 

turn lanes in both 

directions on 

Cypress Creek 

Rd., and will 

include additional 

improvements to 

mobility and 

safety. 

Construction began in 

November and is 

expected to last for 4 

months. 

$1.0 M Construction on-going.  

Lane shifts are likely at 

this time.  
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Cypress Creek Rd./Lakeline Blvd. Intersection 

 

The project will 

create dual left 

turn lanes in both 

directions on 

Cypress Creek 

Rd., and will 

include additional 

improvements to 

mobility and 

safety. 

 

 

 

 

Anticipate construction 

to begin late Winter of 

2015. 

$1.8M Design phase. 

Little Elm Trail Extension 

 

The project will 

connect the 

developer 

constructed 

section of Little 

Elm Trail so that a 

continuous 4 lane 

road will connect 

Lakeline Blvd to 

US 183. 

 

 

 

Anticipate construction 

to begin in Spring 2015. 

TBD Design phase. 
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WATER & WASTEWATER PROJECTS Project Scope Project Timeline Project Cost Current Status 

Buttercup Creek WW Interceptor 
Replacement

 

Project consists of over 

8,000 LF of WW line and 

8,000 LF of 8" reclaimed 

water line.  WW line 

replaces an aging line and 

removes approx. 3,000 LF 

of line from the inundation 

easement of Muir Lake. 

 

The project is scheduled to 
be completed by Spring 
2015. 

$3.9M  Pipe laying operations are 
being completed and 
testing has begun.   
 

 

 

 

 


